Adoption Schedule Downtown Overlay District Revisions*

Public Hearing to Consider
Code Amendments
DELAYED.

Date Board | Action to be Taken Action Taken
June 21 PC/ARB | Presentation of Study H3 Studios presented an overview of
process the study process that has occurred
over the previous 18 month period.
July 6 PC/ARB | Public Hearing to Consider | No action taken. Item was continued
Code Amendments to 7/19 meeting.
July 13 BOA Presentation of Study Item was not placed on the agenda.
Process Consultant not available.
July 19 PC/ARB | Public Hearing to Consider | Public Hearing held. Comments from
Code Amendments Board to applicant and staff
necessitate minor revisions to
development standards ordinance.
July 27 BOA Public Hearing and Public Hearing held. Board withheld
Presentation of Study voting on item until Plan Commission
process completed its review and voted on a
recommendation to the Board.
August 2 | PC/ARB | Public Hearing to Consider | Public Hearing held. Plan
Code Amendments Commission voted to table until
August 16 meeting pending further
discussion on ordinance.
August 10 | BOA Public Hearing to Consider | Public Hearing Held. Board withheld
Code Amendments voting on item until Plan Commission
completed its review and voted on a
recommendation to the Board.
August 16 | PC/ARB | Public Hearing to Consider | Public Hearing Held. Plan
Code Amendments. Commission voted to table the
ordinance indefinitely pending
additional study by consultant and
steering committee.
August 24 | BOA Previously scheduled

DELAYED INDEFINETLY

PC/ARB = Plan Commission/Architectural Review Board
BOA = Board of Aldermen

*This schedule is subject to change as hearings and meetings progress.




